

TAB

RECOMMENDATIONS OF THE OFFICE OF OPERATIONS

As it appears that this project has not been fully coordinated with the Foreign Documents Division, Office of Operations, it is recommended that:

1. The Project Officer should coordinate closely with the Foreign Documents Division so as to avoid duplication with what has already been done and what is in process on this subject.

2. The Project Officer should determine whether requirements presently served by ORR on FDD may duplicate, in any way, work to be done under the proposed project. If so, it is suggested that the ORR requirements should be cancelled.

3. Copies of any work completed by the project should be made available to FDD.